ID	Task Name	Duration	Start	Finish
1				
2	**1. Understanding**	**15 days**	**Mon 17/03/08**	**Fri 4/04/08**
3	1.1 Workshop	1 wk	Mon 17/03/08	Fri 21/03/08
4	1.2 Completion of Project Plan	1 wk	Mon 24/03/08	Fri 28/03/08
5	1.3 NERA Project Committee approval of Project Plan	1 wk	Mon 31/03/08	Fri 4/04/08
6	**2. Literature Review**	**25 days**	**Mon 24/03/08**	**Fri 25/04/08**
7	2.1 Review of published literature	2 wks	Mon 24/03/08	Fri 4/04/08
8	2.2 Draft methodology	4 wks	Mon 31/03/08	Fri 25/04/08
9	**3. Stakeholder Consultation**	**10 days**	**Mon 12/05/08**	**Fri 23/05/08**
10	3.1 Workshop	1 wk	Mon 12/05/08	Fri 16/05/08
11	3.2 Agreement of common objectives	2 wks	Mon 12/05/08	Fri 23/05/08
12	**4. Data Analysis & Evaluation**	**55 days**	**Mon 19/05/08**	**Fri 1/08/08**
13	4.1 Review of workshop data	3 wks	Mon 19/05/08	Fri 6/06/08
14	4.2 Gap analysis	2 wks	Mon 9/06/08	Fri 20/06/08
15	4.3 Analysis Report	1 wk	Mon 23/06/08	Fri 27/06/08
16	4.4 Stakeholder Consultation	5 wks	Mon 30/06/08	Fri 1/08/08
17	**5. Design**	**60 days**	**Mon 30/06/08**	**Fri 19/09/08**
18	5.1 Design of Qualitative Matrix	2 wks	Mon 30/06/08	Fri 11/07/08
19	5.2 Design of 2nd tier process	2 wks	Mon 30/06/08	Fri 11/07/08
20	5.3 Draft Guideline	8 wks	Mon 30/06/08	Fri 22/08/08
21	5.4 Stakeholder Consultation	2 wks	Mon 25/08/08	Fri 5/09/08
22	5.5 Review	2 wks	Mon 8/09/08	Fri 19/09/08
23	**6. Test**	**40 days**	**Mon 22/09/08**	**Fri 14/11/08**
24	6.1-6.3 Pilot Studies 1-3	6 wks	Mon 22/09/08	Fri 31/10/08
25	6.4 Analysis of Pilot Studies	2 wks	Mon 3/11/08	Fri 14/11/08
26	6.5 Report of Outcomes	1 wk	Mon 10/11/08	Fri 14/11/08
27	**7. Verification**	**25 days**	**Mon 17/11/08**	**Fri 19/12/08**
28	7.1 Review and update	1 wk	Mon 17/11/08	Fri 21/11/08
29	7.2 Stakeholder consultation	1 wk	Mon 24/11/08	Fri 28/11/08
30	7.3 Review	1 wk	Mon 1/12/08	Fri 5/12/08
31	7.4 2nd Iteration	1 wk	Mon 8/12/08	Fri 12/12/08
32	7.5 Review	1 wk	Mon 15/12/08	Fri 19/12/08
33	7.6 Finalise	0 days	Fri 19/12/08	Fri 19/12/08



Project: National Emergency Risk Assesment Guidelines

Task | Progress | Summary | External Tasks | Deadline

Split | Milestone | Project Summary | External Milestone